RECORD OF PROCEEDINGS


MINUTES OF A REGULAR MEETING 

OF THE BOARD OF DIRECTORS OF THE 

WOODMEN ROAD METROPOLITAN DISTRICT

HELD

AUGUST 1ST, 2006

Pursuant to posted notice, the regular meeting of the Board of Directors of the Woodmen Road Metropolitan District was held on Tuesday, August 1st, 2006 at 8:30 a.m., at the El Paso County Procurement Conference Room.

Attendance
In attendance were Directors:


Also in attendance were:



Doug Woods, President/Director 

Pete Susemihl; Susemihl, McDermott

Rusty Green, Vice President/Director
 
& Cowan, P.C.

Tom Cone, Director (left at 9:10 a.m.)
Terry Schooler, Schooler & Associates

Holger Christiansen, Director
Lori VonFeldt-Wingert, Schooler & 

Lindsay Case, Director


Associates










Jennifer Irvine, El Paso County

1. Call to Order,

& Certification

of the Agenda
      Mr. Woods called the meeting to order at 8:39 a.m. 

2. Approval of

Minutes &

Excusal                 Motion to approve the June 6th, 2006 minutes made by Mr. Christiansen 

      seconded by Mr. Green.  Motion passed.

3. Projects Report –Mr. McQuilken / Mrs. Irvine
A. Status Project III – Possible IV: 

Mrs. Irvine reported that the FONSI (Finding Of No Significant Impact) had not been approved yet because the City is still resolving some issues over sound walls.  The County hopes to have it by mid-October and then it will take another month before it is finalized.  Mrs. Irvine stated that they are getting everything into place so when the FONSI is finalized construction can begin.  Construction will take approximately 18 months to complete.

Mr. Schooler and Mrs. Irvine worked on putting costs together to see how much the District would need for another bond.  Mr. Schooler stated that the District could raise $10 million in bond funds, but wouldn’t need them until possibly September of 2007 because CDOT and the County would pay for the initial construction.

Mr. Woods inquired if the hospital would have their right-in right-outs in time and Mr. Schooler indicated that there would be a viable connector, but there could be a 2-3 month gap where there may need to be some temporary rerouting. Mr. Lindsay Case suggested having the hospital build the road with reimbursement from the District.  Mr. Schooler stated that it would be detrimental to the District to split that portion of the project out now and as that improvement gets closer to construction a determination could be made then on how to proceed.

Mr. Christiansen inferred that since oil continues to rise it could cause problems with the budget in general because of the delay of the Environmental Assessment.  Mr. Schooler indicated that the District should be okay and the issues would be resolved.  Mr. Susemihl stated that the District could file with the Public Facilities Authority for 15 mills if needed and possibly more if warranted. 

B. Environmental Assessment Status: 

See 3.A.

4. Manager’s Report
A. Permit Activity/Revenues vs. Projections

Mr. Schooler reported that a letter was received from 4-Way Ranch regarding the fees, which they are trying to negotiate because they believe they won’t generate traffic on Woodmen Road.  The Board agreed to have a traffic study done for the District to determine the flow of traffic from 4-Way Ranch.

To be made a part of the record, a copy of the fees collected to date was submitted.

B. Development Activity

The Board reviewed the permit activity and determined that even though activity is slow the District is in good shape for debt service payments for the next few years.

C. Centura Letter

Mr. Schooler reported that the hospital paid the approximate $350,000 to the District.  Mr. Susemihl stated that the final contract with Centura was satisfactory after the addition of long-term leasers having to pay tax that the County would impose separately on the improvements and not on the land.

D. Project III (Capacity) Bond Issue

Mr. Schooler indicated that they had talked with Katie Walker from Bathgate regarding the Bond Issuance and will continue to proceed with the process.

5. Legal Report     

Mr. Susemihl had nothing further to report.

6. Old Business     
Move of approval to pay invoices for this draw and next month’s draw made by Mr. Christiansen and seconded by Mr. Case.  Motion passed unanimously.

7. New Business
A. Board of Director Fees-
Mr. Susemihl stated that a decision regarding compensation to Board members should be made.  The Board decided to wait until homeowners were on the Board to start the compensation and will take it up in the 2007 budgetary process.
8. General 

Discussion

No general discussion.

9. Next Meeting
The meeting on September 5th, 2006 was cancelled.  The next regular meeting of the Woodmen Road Metropolitan District Board of Directors is scheduled for Tuesday, October 3rd, 2006.  Meetings will continue to be held in the El Paso County Procurement Conference Room on the fourth floor.  

10. Adjournment
Meeting was adjourned.

Respectfully Submitted,

________________________________

Terry E. Schooler,

Manager/Assistant Secretary
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